

MuEuCAP Year 3 Task Timeline (defined by WPs - work packages)

WP	Task	Year Month	2019										2020	
			Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
			Month 29	M30	M31	M32	M33	M34	M35	M36	M37	M38	M39	M40
			Month25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36
WP4	Launch call of students and realisation of curriculum with students		WP4.1	WP4.1	WP4.1	WP4.1								
	Evaluation of uptake of skills and competences by student and staff		WP4.2						WP4.2					
	EUPs assess practical testing outcomes									WP4.3				
WP5	Expert from NGO/CSO visiting MUPs to give a lecture (at each MUP, parallel)		WP5.1					WP5.1						
	Alumni talks and guest lectures (at each MUP, parallel)				WP5.2					WP5.2				
	Internships of students at NGO/CSO									WP5.3				
WP6	Quarterly progress reports written				W6.3			W6.3			W6.3		W6.3	
	Quarterly progress report submitted to Steering Committee				W6.3			W6.3			W6.3		W6.3	
	Annual financial reports												W6.4	
	Evaluation of curriculum content, uptake of skills and competences, and specialised training											WP6.5		
	Evaluation and report of activities (alumni talks, EU visits...)								WP6.6					
	Final evaluation report												WP6.8	WP6.8
WP7	Promotional videos				W7.2			WP7.2					WP7.2	W7.2
	Quarterly project newsletter				W7.3			W7.3			W7.3			W7.3
	Communication with public/ media		W7.4 on-going											
	Outreach		W7.5.1 on-going											
	Training staff in outreach		W7.5.2 on-going											

WP8	Coordination meetings (Steering Committee)				WP8.1								WP8.1	
	Annual technical and financial report, final reports												W8.2	W8.2
	Communication with all partners		W8.3 on-going											